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SUBJECT: REVISED ROAD RECONSTRUCTION SCHEDULE 
 
Listed below is an updated road-paving schedule for October 2008.  These streets will be closed to thru traffic 
during paving and no vehicles will be permitted to drive on the street except for an emergency.  Detour signage 
directing thru traffic to alternate routes will be posted.  Construction will take place between 7:00 A.M and 
4:00 P.M. THE AFFECTED STREETS WILL BE POSTED AS NO PARKING TOW ZONES. The 
public will be notified of any delays to this schedule. 
  

 STREETS LIMIT OF CONSTRUCTION TENATIVE PAVING DATES 
1 MONTVILLE ST. MAIN ST. TO CUL DE SAC 10/2/08 
2 FISHFRY ST. MAIN ST. TO DEADEND 10/2/08 
3 FISHFRY ST. WESTON ST. TO DEADEND 10/2/08 
4 WESTON ST  FISHFRY ST. TO CUL – DE - SAC 10/2-3/08 
5 CHESTNUT ST. ALBANY AVE. TO WALNUT ST. 10/6/08 
6 ADAMS ST. ALBANY AVE. TO NORFOLK ST 10/6/08 
7 COLLINS ST. SIGOURNEY ST. TO ATWOOD ST. 10/7/08 
8 NORTH BEACON ST. ELIZABETH ST. TO FERN ST 10/7-8/08 
9 OXFORD ST ELIZABETH ST. TO CONE ST 10/8/08 
10 OXFORD ST. FARMINGTON AVE. TO WARRENTON AVE. 108/08 
11 WARRENTON BLVD. BEACON ST. TO S. WHITNEY ST 10/9/08 
12 S. WHITNEY ST. WEST BLVD. TO PARK ST 10/9-10/08 
13 FOREST ST. HAWTHORN ST. TO CAPITOL AVE. 10/10/08 
14 WEST ST.  BUCKINGHAM ST. TO ELM ST. 10/14/08 
15 JEFFERSON ST. BROAD ST. TO WASHINGTON ST 10/14/08 
17 RETREAT AVE. SEYMOUR ST. TO WASHINGTON ST. 10/14-15/08 
18 KING ST. MAPLE AVE. TO JULIUS ST 10/15/08 
19 BARKER ST FRANKLIN AVE TO WETHERSFIELD AVE. 10/16/08 
20 ELLIOTT ST FRANKLIN AVE. TO WETHERSFIELD AVE. 10/16/08 
21 OLDS PLACE WETHERSFIELD AVE. TO DEADEND 10/17/08 
22 EATON ST. WETHERSFIELD AVE TO FRANKLIN AVE 10/17/08 
23 BOLTON ST. WETHERSFIELD AVE TO FRANKLIN AVE 10/17/08 
24 VICTORIA RD. WETHERSFIELD AVE TO FRANKLIN AVE 10/20/08 
25 MONTOWESE ST FRANKLIN AVE TO CAMPFIELD AVE. 10/20-21/08 
26 CHESTER ST.  GEORGE ST. TO CAMPFIELD AVE. 10/21/08 
27 COWLES ST. CAMPFIELD AVE TO GEORGE ST 10/21/08 
28 FREEMAN ST. MAPLE AVE TO ROGER ST. 10/22/08 
29 WHITE ST. MAPLE AVE TO FAIRFIELD AVE. 10/23/08 
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